Eynsham Parish Council **Fishponds Work Schedule** **Work Schedule for 2020-21**

Where	Description	Dec-20	Jan-21	Feb-21	Mar-21	Apr-21	May-21	Jun-21	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21
North Path	Strim													
Board walks & dipping platform	Brush with yard broom to reduce algae													
Wildflower Meadow					cut & collect				cut		cut & collect			
OCC Path along Chilbrook	Strim and check on overhang													
	Strim edge to allow snowdrops to come through													
Wheelie paths	Mow													
Heritage Path & Monks Green	Mow													
Bank of Old Chilbrook	Strim including all of bank in front of bench													
Harvey's House Mound	Mow top of mound as widely as possible													
	Strim where too steep for mower													
	Clear arisings													
Bramble Patch near Car Park	Brush Cut 1/4													
Car Park	Cut back elm saplings													
	Kill weeds outside carpark wall													
Blackthorn Clump	Possible clearing by probation service													
	Maintain cleared path													
Ditches	Clear weeds, sludge and obstructions													
General	Trim branches overhanging pathways.													
	Rake leaves from paths													
Provisional Volunteeer Work Party Dates														

Mow - PC (UBICO)
Strim/Brushcut - PC (UBICO)
Volunteers

27/09/2021